JO4)59

Change Number Federal Facility Agreement and Ceonsent Order Date
: Change Control Form
M-24-98-01 Do not use dlue ink. Type or print using black ink. January 2%, 19958
Originator Phone
L.K. Bauer : 376-6628

Class of Change

{ ]I - signatories ) {x] II - Executive Manager {1 IITI - Project Managsr

Change Title
ESTABLISH CALENDAR YEAR 1998 INTERIM MILESTONE FOR RCRA WELL INSTALLATION

Description/Justification of Change

The following RCRA well locations are in support of Mllestone M-24-00, "Install RCRA
groundwater monitoring wells at the rate of up to 50 per year'" after 1991

"as specified by agreed interim milestones" These agreed upon locaticns are based on

permitting and RCRA detection and monitoring requirements. The following interim
milestone is hereby established:

Milestone # Milestone Description . Due Date
M-24-36 Install cne (1) replacement RCRA well for the 216-U-12 Crib 12/31/98
M~24-37 " Install two (2) replacement RCRA wells for the SST WMA T 12/31/98
M~24-38 Install four (4) replacement RCRA wells for the SST WMA 12/31/58
M-24-39 gﬁgggll two {2) RCRA wells (one new and one replacement) i2/31/98

for the SS8T WMA U

M-24-40 Install one (1} additional RCRA well for the SST WMA B~BX-BY 12/31/98

Impact of Change

Admlnlstratlve action required incorporating this change into Hanford Federal Facility
Agreement and Consent Order Action Plan - Appendix D.

Affected Documents
Hanford Federal Facility Agreenent and Consent Order Action Plan - Appendix D.
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